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CONTRACTOR SHALL FINISH NORTH SIDE OF ROADWAY FROM STA. 7+663 TO STA, 8+145 INCLUDING RETAINING WALL PAVEMENT,
SIDEWALK, CURB AND GUTTER, DRAINAGE STRUCTURES, PIPES, AND ALL OTHER WORKS INDICATED ON THE PLANS AND
STARTED IN PREVIOUS STAGES.

THE‘SOUTH SIDE OF ROADWAY FROM STA. 8+275 TO STA, 8+800 SHALL BE CONSTRUCTED INCLUDING PAVEMENT, SIDEWALK,
CURB AND GUTTER, DRAINAGE STRUCTURES, PIPES AND ALL OTHER WORKS AS SHOWN IN THE PLANS.

STAGE IV TRAFFIC
ONE LANE OF TRAFFIC SHALL BE MAINTAINED IN EACH DIRECTION FROM STA. 7+663 TO STA. 9+065.

TRANSITION TO TWO LANES IN EACH DIRECTIONS IS PER HIGHWAY STANDARD 701602.
TWO LANES OF TRAFFIC IN EACH DIRECTION SHALL BE MAINTAINED FROM STA. 9+185 TO THE END OF THE PROJECT.

STAGE IV CONSTRUCTION
CONTRACTOR SHALL CONSTRUCT CENTER LANE FROM STA. 7+663 TO STA. 9+065.

AFTER ALL PAVEMENT, CURB AND GUTTER AND SIDEWALK CONSTRUCTIONS ARE COMPLETED, ALL LANDSCAPING AND OTHER MISCELLANEOUS
WORKS AS INDICATED ON THE PLANS SHALL BE FINISHED DURING THIS STAGE.

CLEAN NEW PAVEMENT OF TEMPORARY PAVEMENT MARKINGS AND INSTALL PERMANENT PAVEMENT MARKINGS AS SHOWN ON THE PLANS.

PROPOSED
PAVEMENT

TEMPORARY RAMP

\—'EX. PAVEMENT

TEMPORARY RAMP DETAIL

ALL CONSTRUCTION STAGING IS SUGGESTED AND MAY BE REVISED ON WRITTEN APPROVAL
FROM THE ENGINEER TWO WEEKS PRIOR TO STAGING WORK. THERE WILL BE NO INCREASE
IN TRAFFIC CONTROL COSTS DUE TO THE CONTRACTOR REVISION OF THE PLAN
CONSTRUCTION SEQUENCE.
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